
Phase 2 Schedule Estimate

Easement 
Acquisition

Easement 
Acquisition

Final Design

Final 
Design

Construction Phase

Construction Phase

2018 2019 2020 2021 2022 2023 2024 2026 2027 20282025

Late
Startup

2027

Early
Startup

2025EARLY  FINISH SCHEDULE

LATE FINISH SCHEDULE

2017


